

EPI Steering Committee

9/24/2014



CALIFORNIA COMMUNITY COLLEGES


Program Management




- Statewide Program Director
 - David Shippen, MPA, PMP
 - 25 years IT project management with EDS, Hewlett Packard
 - 18 years with Federal Government programs
 - Customer service, fraud interdiction, portal solutions
 - Centers for Medicare and Medicaid
 - Centers for Disease Prevention and Control
- Leading the EPI project support team



Updating the Portal Workgroups



Consolidating Ed Planning / Degree Audit Workgroups



RFP Status & Planning

- Portal Software Development Underway
- Ed Planning / Degree Audit Requirements
- User Interface / Experience Requirements
- Self Assessment/ Career Exploration Requirements
- eTranscript California 2.0 Development Up Next
- Online Orientation Up Next

RFP  **365**



CALIFORNIA COMMUNITY COLLEGES

C-ID

- Software well done, but...
 - Independent programmers have left
 - Programming platform is no longer supported
- Moved to our servers
- Requirements gathering with ASCCC
- Setting up support tracking
- Testing to go live on our servers
- Continued Development & Rewrite
- C-ID to update ASSIST for CCC-CCC Articulation



CCCCO Curriculum Inventory

- Requirements gathering with CCCCCO Team
- Problems
 - Does not integrate with Curricunet (copy/paste)
 - Data integrity / validation checking is very weak
- Actions
 - Develop a data dictionary
 - Further requirements gathering
 - **Decide: Revise or Replace**



ASSIST 2.0

- Development continues
 - Web services development is delayed
 - Was to start in August
- while we wait...*
- We are meeting next month with Ellucian (DegreeWorks and Colleague Developers) to define requirements.



eTranscript California

Step 5 – Build Open Source eTranscript California 2.0 Leveraging PESC EDexchange.

Step 4 – Participate in PESC EDexchange to replace SPEEDE server.

Step 3 – Provide vendors with a California eTranscript Verification Service to standardize data.

Step 2 - Offer Mini Grants to fully implement the California Electronic Transcript Elements (IGETC, GE, SB1440) with eTranscript California

Step 1 - Fully fund eTranscript California for all CCC's
Bring all colleges on board.

STATUS

RFP for Developer

Underway

RFP for Developer

Up Next

Done + Marketing



CALIFORNIA COMMUNITY COLLEGES

Project Planning – so far indicates we're on track

Further refinement & review needed

